COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/05/2006

ESTIMATE SUMMARY 16:32:20
CONTID: C13166 ESTIMATE NO: 0022 PROG SPEC YR:2002
PCN: 13166-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 320.( DAYS TIME ALLOW: 420 WORK DAYS
NORTH BORE TUNNEL LIGHTING/ VMS PERCENT TIME:  76.19 ORIG TIME ALLOW: 420 WORK DAYS
PROJECT NO: IM 0703-269
NORTH BORE TUNNEL LIGHTING/ VMS
NAME OF ROAD:
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 01/05/2006 DATE TIME STARTED 01/23/2004
3100 S. PRAIRE AVENUE DATE LET 12/18/2003 DATE WORK BEGAN
DATE AWARDED 01/05/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2004 DATE ACCEPTED
PUEBLO CO 81005 303 569 0118 DATE NOTICE TO PROCEED 01/23/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,320,301.35 PARTICIPATING $ 8,838,396.33 S 303,472.20
AWARD PROJECT AMT: $ 10,976,199.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 78.08% TOTAL EARNINGS 8,838,396.33 303,472.20
FUNDS AVAILABLE: $ 2,481,905.02 STOCKPILED MATERIALS 990,538.96 -195,686.73
GROSS EARNINGS 9,828,935.29 107,785.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -126,328.09 -4,262.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,702,607.20 103,523.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,702,607.20 103,523.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 103,523.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13166-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0703-269 ESTIMATE NO: 0022 16:32:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00700  REMOVAL OF LIGHT STANDARD 18.000 16.000
EACH 0.000 0.00
966.00000 16.000 15,456.00
0010 202-00725  REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 0.750
LS 0.000 0.00
91,072.00000 0.750 68,304.00
0015 202-00750  REMOVAL OF LUMINAIRE 2,407.000 2,060.000
EACH 0.000 0.00
90.00000 2,060.000 185,400.00
0020 202-00828  *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.390
LS 0.000 0.00
74,437.00000 0.390 29,030.43
0025 250-00010  ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.950
LS 0.000 0.00
78,060.00000 0.950 74,157.00
0030 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 450.000 450.000
LF 0.000 0.00
43.00000 450.000 19,350.00
0035 606-01340  *END ANCHORAGE TYPE 3D 5.000 5.000
EACH 0.000 0.00
696.00000 5.000 3,480.00
0040 606-02005  *END ANCHORAGE (FLARED) 5.000 5.000
EACH 0.000 0.00
1,118.00000 5.000 5,590.00
0045 613-00075 3/4 INCH ELECTRICAL CONDUIT 5,822.000 3,922.000
LF 0.000 0.00
13.84000 3,922.000 54,280.48
0045 MATERIAL ALLOWANCE 3/4 CONDUIT 0.000
LF 0.000 0.00
0.71000 0.000 0.00
0050 613-00100 1 INCH ELECTRICAL CONDUIT 37,000.000 35,496.000
LF 0.000 0.00

6.86000 35,496.000 243,502.56
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PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0050 MATERIAL ALLOWANCE 1"CONDUIT 5,464.000
LF 0.000 0.00
1.20000 5,464.000 6,556.80
0050 MATERIAL ALLOWANCE 1 " RIGID CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0055 613-00125 1-1/4 INCH ELECTRICAL CONDUIT 18,400.000 13,020.000
LF 0.000 0.00
6.41000 13,020.000 83,458.20
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000
LF 0.000 0.00
1.61000 0.000 .00
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000
LF 0.000 0.00
1.61000 0.000 .00
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000
LF 0.000 0.00
1.61000 0.000 .00
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 1,780.000
LF 0.000 0.00
1.61000 1,780.000 2,865.80
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 3,700.000
LF 0.000 0.00
1.61000 3,700.000 5,957.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 MATERIAL ALLOWANCE 1 1/4 INCH RIGID 0.000
LF 0.000 0.00
1.62000 0.000 0.00
0060 613-00150 1-1/2 INCH ELECTRICAL CONDUIT 19,784.000 19,784.000
LF 0.000 0.00
12.82000 19,784.000 253,630.88
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.88000 0.000 0.00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.88000 0.000 0.00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.88000 0.000 0.00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.89000 0.000 0.00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 732.995
LF 0.000 0.00
1.89000 732.995 1,385.36
0060 MATERIAL ALLOWANCE 1 1/2 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
49.69000 0.000 0.00
0060 MATERIAL ALLOWANCE 1 1/2 EXPANSION COUPLINGS 0.000
EACH 0.000 0.00
49.69000 0.000 0.00
0060 MATERIAL ALLOWANCE 1 1/2 EXPANSION COUPLINGS 0.000
EACH 0.000 0.00
49.69000 0.000 0.00
0065 613-00200 2 INCH ELECTRICAL CONDUIT 700.000 585.000
LF 0.000 0.00
13.95000 585.000 8,160.75
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PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0065 MATERIAL ALLOWANCE 2" CONDUIT 0.000
LF 0.000 0.00
2.43000 0.000 0.00
0065 MATERIAL ALLOWANCE 2 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
72.65000 0.000 0.00
0070 613-00300 3 INCH ELECTRICAL CONDUIT 41,000.000 38,402.000
LF 0.000 0.00
16.46000 38,402.000 632,096.92
0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000
LF 0.000 0.00
5.34000 0.000 0.00
0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000
LF 0.000 0.00
5.34000 0.000 0.00
0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000
LF 0.000 0.00
5.34000 0.000 0.00
0070 MATERIAL ALLOWANCE 3" CONDUIT 6,698.000
LF 0.000 0.00
5.34000 6,698.000 35,767.32
0070 MATERIAL ALLOWANCE GALVANIZED STRUT 0.000
LF 0.000 0.00
0.65000 0.000 0.00
0070 MATERIAL ALLOWANCE GALV STRUT 0.000
LF 0.000 0.00
0.89000 0.000 0.00
0070 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
6.63000 0.000 0.00
0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
138.70000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
138.70000 0.000 .00
0075 613-00303 3 INCH ELECTRIC CONDUIT BODY (BUB) 9.000 6.000
EACH 3.000 1,278.00
426.00000 9.000 3,834.00
0075 MATERIAL ALLOWANCE 3 INCH BUB 0.000
EACH 0.000 0.00
123.85000 0.000 .00
0075 MATERIAL ALLOWANCE 3 INCH BUB 3.333
EACH -3.333 -412.83
123.85000 0.000 .00
0080 613-00350 3-1/2 INCH ELECTRICAL CONDUIT 260.000 260.000
LF 0.000 0.00
37.18000 260.000 9,666.80
0080 MATERIAL ALLOWANCE 3 1/2 CONDUIT 0.000
LF 0.000 0.00
7.25000 0.000 .00
0080 MATERIAL ALLOWANCE 4 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
260.60000 0.000 .00
0085 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,785.000 2,785.000
LF 0.000 0.00
17.12000 2,785.000 47,679.20
0090 613-03501 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 483.000 0.000
EACH 0.000 0.00
693.00000 0.000 .00
0095 613-03502 HID FIXTURES (TYPE M2 TUNNEL LUMINARE) 66.000 0.000
EACH 0.000 0.00
746.00000 0.000 .00
0100 613-03503 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 36.000 0.000
EACH 0.000 0.00
779.00000 0.000 .00
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PCN: 13166-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0703-269 ESTIMATE NO: 0022 16:32:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 613-03511 HID FIXTURES (TYPE M1 TUNNEL LUMINAIRE (FURNISH ONLY) 15.000 0.000
EACH 0.000 0.00
605.00000 0.000 0.00
0110 613-04125 1-1/4 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 400.000 233.000
METAL)
LF 20.000 379.00
18.95000 253.000 4,794.35
0115 613-04250 2-1/2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 50.000 0.000
METAL)
LF 0.000 0.00
57.72000 0.000 0.00
0120 613-04300 3 INCH ELECTRIC CONDUIT (LIQUID TIGHT FLEX METAL) 34.000 14.000
LF 20.000 3,289.20
164.46000 34.000 5,591.64
0125 613-05000 DIRECT-BURIAL CABLE 8,200.000 8,062.000
LF 0.000 0.00
9.83000 8,062.000 79,249.46
0130 613-05500 WIREWAY 1,620.000 0.000
LF 0.000 0.00
98.72000 0.000 0.00
0130 MATERIAL ALLOWANCE WIREWAY 0.000
LF 0.000 0.00
37.52000 0.000 0.00
0135 613-07024 PULL BOX (24"X24"X8") 2.000 2.000
EACH 0.000 0.00
716.00000 2.000 1,432.00
0135 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 0.000 0.00
365.30000 0.000 0.00
0140 613-07026 PULL BOX (16"X24"X12") 42.000 39.000
EACH 0.000 0.00
560.00000 39.000 21,840.00
0140 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00

132.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0022

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0140 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00
132.00000 0.000 .00
0145 613-07027 PULL BOX (28"X28"xX12") 2.000 2.000
EACH 0.000 0.00
960.00000 2.000 1,920.00
0145 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00
191.00000 0.000 .00
0150 613-07029  PULL BOX (24"X24"X12") 18.000 18.000
EACH 0.000 0.00
894.00000 18.000 16,092.00
0150 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00
435.00000 0.000 .00
0155 613-07030 PULL BOX (24"X16"X24"M) 7.000 7.000
EACH 0.000 0.00
1,097.00000 7.000 7,679.00
0155 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00
489.00000 0.000 .00
0160 613-07033 PULL BOX (24"X20"X12M) 8.000 8.000
EACH 0.000 0.00
752.00000 8.000 6,016.00
0160 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 0.000 0.00
121.70000 0.000 .00
0165 613-07035 PULL BOX (32"X24"xX12") 14.000 14.000
EACH 0.000 0.00
940.00000 14.000 13,160.00
0165 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00
159.00000 0.000 .00
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PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 0.000 0.00
159.00000 0.000 .00
0170 613-07037 PULL BOX (37"X37"X12"M™) 3.000 2.000
EACH 0.000 0.00
1,118.00000 2.000 2,236.00
0170 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 0.000 0.00
355.00000 0.000 .00
0175 613-07180 PULL BOX (24"X36"X36") 15.000 9.000
EACH 0.000 0.00
1,403.00000 9.000 12,627.00
0175 MATERIAL ALLOWANCE PULL BOX 6.000
EACH 0.000 0.00
435.85000 6.000 2,615.10
0180 613-07190 PULL BOX (36"X16"X12") 4.000 4.000
EACH 0.000 0.00
929.00000 4.000 3,716.00
0180 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 0.000 0.00
501.60000 0.000 .00
0185 613-07200 2 INCH ELECTRICAL BODY (TYPE LB) 8.000 8.000
EACH 0.000 0.00
158.00000 8.000 1,264.00
0185 MATERIAL ALLOWANCE 2 INCH LB 0.000
EACH 0.000 0.00
41.02000 0.000 .00
0190 613-07210 2 INCH ELECTRICAL CONDUIT BODY (TYPE TEE) 84.000 0.000
EACH 0.000 0.00
253.00000 0.000 .00
0190 MATERIAL ALLOWANCE 2 INCH TEE 84.000
EACH 0.000 0.00
43.77000 84.000 3,676.68
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PCN: 13166-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0703-269 ESTIMATE NO: 0022 16:32:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0195 613-07300 3 INCH ELECTRICAL CONDUIT BODY (TYPE LB) 7.000 5.000
EACH 2.000 600.00
300.00000 7.000 2,100.00
0195 MATERIAL ALLOWANCE 3 INCH LB 0.000
EACH 0.000 0.00
103.85000 0.000 0.00
0200 613-10000 WIRING 1.000 0.900
LS 0.000 0.00
610,374.00000 0.900 549,336.60
0200 MATERIAL ALLOWANCE WIRE 0.100
LS 0.000 0.00
44,428.25000 0.100 4,442.83
0205 613-12100 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) 1,798.000 1,449.000
EACH 107.000 176,550.00
1,650.00000 1,556.000 2,567,400.00
0205 MATERIAL ALLOWANCE BRACKETS 0.000
EACH 0.000 0.00
70.41000 0.000 0.00
0205 MATERIAL ALLOWANCE BRACKETS 3,504.000
EACH -3,504.000 -75,406.08
21.52000 0.000 0.00
0205 MATERIAL ALLOWANCE WIREWAY 0.000
EACH 0.000 0.00
346.35000 0.000 0.00
0205 MATERIAL ALLOWANCE WIREWAY 0.000
EACH 0.000 0.00
346.35000 0.000 0.00
0205 MATERIAL ALLOWANCE WIREWAY 0.000
EACH 0.000 0.00
346.35000 0.000 0.00
0205 MATERIAL ALLOWANCE FIXTURE 0.000
EACH 0.000 0.00

777.58000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 MATERIAL ALLOWANCE FIXTURE 0.000
EACH 0.000 0.00
777.58000 0.000 0.00
0205 MATERIAL ALLOWANCE FIXTURE 758.000
EACH -107.000 -77,281.82
722.26000 651.000 470,191.26
0205 MATERIAL ALLOWANCE FIXTURE 0.000
EACH 0.000 0.00
777.58000 0.000 0.00
0210 613-12101 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) (FURNISH ONLY) 20.000 20.000
EACH 0.000 0.00
1,414.00000 20.000 28,280.00
0215 613-12200 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) 72.000 61.000
EACH 0.000 0.00
1,944.00000 61.000 118,584.00
0220 613-12201 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) (FURNISH ONLY) 5.000 5.000
EACH 0.000 0.00
1,520.00000 5.000 7,600.00
0225 613-12300 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) 268.000 225.000
EACH 0.000 0.00
1,719.00000 225.000 386,775.00
0230 613-12301 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) (FURN) 5.000 5.000
EACH 0.000 0.00
1,459.00000 5.000 7,295.00
0235 613-15750 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 0.000
LS 0.000 0.00
140,351.00000 0.000 0.00
0235 MATERIAL ALLOWANCE MOUNTING SUPPORT STRCTURE 1.000
EACH 0.000 0.00
72,668.00000 1.000 72,668.00
0240 613-20400 LENS ASSEMBLIES (FURNISH ONLY) 50.000 0.000
EACH 50.000 16,350.00

327.00000 50.000 16,350.00
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PCN: 13166-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0703-269 ESTIMATE NO: 0022 16:32:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0245 613-32400 LIGHT STANDARD STEEL (40 FOOT) 33.000 33.000
EACH 0.000 0.00
2,010.00000 33.000 66,330.00
0250 613-40000 CONCRETE FOUNDATION PAD 33.000 33.000
EACH 0.000 0.00
2,957.00000 33.000 97,581.00
0255 613-50000 LOWERING DEVICE 4.000 4.000
EACH 0.000 0.00
6,902.00000 4.000 27,608.00
0255 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
4,340.00000 0.000 0.00
0260 613-50050 PORTABLE POWER UNIT 2.000 2.000
EACH 0.000 0.00
2,335.00000 2.000 4,670.00
0260 MATERIAL ALLOWANCE PROTABLE POWER UNIT 0.000
EACH 0.000 0.00
2,046.00000 0.000 0.00
0265 613-50110 LIGHTING FIXTURE (FLORESCENT (TYPE A TUNNEL LUMINARE) 39.000 39.000
EACH 0.000 0.00
332.00000 39.000 12,948.00
0265 MATERIAL ALLOWANCE FIXTURES 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0270 613-50325 TUNNEL LIGHTING CONTROL SYSTEM 1.000 0.500
LS 0.000 0.00
301,922.00000 0.500 150,961.00
0270 MATERIAL ALLOWANCE LIGHTING CONTACTOR CABINETS 0.000
LS 0.000 0.00
125,000.00000 0.000 0.00
0270 MATERIAL ALLOWANCE LIGHTING CONTACTOR CABINETS 0.000
LS 0.000 0.00

96,000.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 MATERIAL ALLOWANCE LIGHTING CONTACTOR CABINETS 0.333
LS 0.000 0.00
96,000.00000 0.333 31,968.00
0270 MATERIAL ALLOWANCE LIGHTING CONTACTOR CABINETS 1.000
LS 0.000 0.00
96,000.00000 1.000 96,000.00
0275 613-50359 POWER TRANSFORMER (150KVA,2400-480V,3 PHASE) 8.000 4.000
EACH 4.000 44,524.00
11,131.00000 8.000 89,048.00
0275 MATERIAL ALLOWANCE 150 KVA TRANSFORMER + TESTING 4.000
EACH -4.000 -41,516.00
10,379.00000 0.000 0.00
0280 613-50362 POWER TRANSFORMER (300KVA,480-2400V,3 PHASE) 2.000 1.500
EACH 0.500 6,308.00
12,616.00000 2.000 25,232.00
0285 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 33.000 33.000
EACH 0.000 0.00
438.00000 33.000 14,454.00
0290 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 16.000
EACH 0.000 0.00
797.00000 16.000 12,752.00
0290 MATERIAL ALLOWANCE REFELCTOR, BALLAST, AND BALLAST 0.000
ASSEMBLY
EACH 0.000 0.00
554.29000 0.000 0.00
0295 613-71500 LUMINAIRE HIGH PRESSURE SODIUM (TYPE B TUNNEL 353.000 351.000
LUMINAIRE)
EACH 2.000 826.00
413.00000 353.000 145,789.00
0295 MATERIAL ALLOWANCE TYPE B FIXTURE 1.000
EACH -1.000 -168.00
168.00000 0.000 0.00
0300 613-80015 CIRCUIT BREAKER (150A, 3 POLE) 1.000 1.000
EACH 0.000 0.00

3,792.00000 1.000 3,792.00
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PCN: 13166-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0703-269 ESTIMATE NO: 0022 16:32:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 613-80040  CIRCUIT BREAKER (4003, 3 POLE) 3.000 3.000
EACH 0.000 0.00
5,129.00000 3.000 15,387.00
0310 613-80200  2.4KV MOTOR CONTROL CENTER CUBICLE 3.000 3.000
EACH 0.000 0.00
20, 997.00000 3.000 62,991.00
0310 MATERIAL ALLOWANCE LIMITAMP STARTER 0.000
EACH 0.000 0.00
14,838.45000 0.000 0.00
0310 MATERIAL ALLOWANCE LIMITAMP STARTER 0.000
EACH 0.000 0.00
14,838.45000 0.000 0.00
0315 613-80270 MEDIUM VOLTAGE LOAD INTERRUPTER SWITCH 4.000 3.000
EACH 1.000  20,205.00
20,205.00000 4.000 80,820.00
0320 613-80400  EXHAUST FAN 4.000 0.000
EACH 0.000 0.00
2,031.00000 0.000 0.00
0325 613-81022  PANELBOARD (225A, 277/480V, 3 PHASE) 12.000 10.000
EACH 2.000 4,036.00
2,018.00000 12.000 24,216.00
0325 MATERIAL ALLOWANCE PANELBOARDS 0.000
EACH 0.000 0.00
1,033.22000 0.000 0.00
0325 MATERIAL ALLOWANCE PANELBOARDS 0.000
EACH 0.000 0.00
1,840.93000 0.000 0.00
0325 MATERIAL ALLOWANCE RELAY 4.400
EACH -4.400 -902.00
205.00000 0.000 0.00
0330 613-81500  PANELBOARD (5KVA MINI LOAD CENTER) 13.000 11.000
EACH 0.000 0.00

1,549.00000 11.000 17,039.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0022

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 MATERIAL ALLOWANCE PANELBOARD 0.000
EACH 0.000 0.00
540.68000 0.000 0.00
0335 614-00818 STEEL SIGN POST (W 8X18) 56.000 28.000
LF 0.000 0.00
67.24000 28.000 1,882.72
0340 614-03003 CONCRETE FOOTING (TYPE 3) 4.000 3.000
EACH 0.000 0.00
2,049.00000 3.000 6,147.00
0345 614-03100 CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 4.000 4.000
EACH 0.000 0.00
1,320.00000 4.000 5,280.00
0350 614-10140 VARIABLE MESSAGE SIGN LED (DOUBLE FACED) 11.000 11.000
EACH 0.000 0.00
83,795.00000 11.000 921,745.00
0350 MATERIAL ALLOWANCE VMS SIGN 0.000
EACH 0.000 0.00
69,980.00000 0.000 0.00
0355 614-10141 VARIABLE MESSAGE SIGN LED (DOUBLE FACED) (FURNISH ONLY 1.000 1.000
EACH 0.000 0.00
79,853.00000 1.000 79,853.00
0355 MATERIAL ALLOWANCE VMS FURNISH 0.000
EACH 0.000 0.00
67,875.00000 0.000 0.00
0360 614-10240 LANE USE CONTROL SIGNAL LED (DOUBLE FACED) 44.000 44.000
EACH 0.000 0.00
7,536.00000 44.000 331,584.00
0360 MATERIAL ALLOWANCE LUS 0.000
EACH 0.000 0.00
5,995.00000 0.000 0.00
0365 614-10242 LANE USE CONTROL SIGNAL LED (DOUBLE FACED) 2.000 2.000
ONLY)
EACH 0.000 0.00
6,841.00000 2.000 13,682.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0365 MATERIAL ALLOWANCE LUS FURNISH 0.000
EACH 0.000 0.00
5,814.85000 0.000 0.00
0370 614-10310 TRAFFIC MANAGEMENT SOFTWARE 1.000 0.000
LS 0.000 0.00
112,841.00000 0.000 0.00
0375 614-10320 SYSTEM INTERGRATION AND TESTING 1.000 0.000
LS 0.000 0.00
57,054.00000 0.000 0.00
0380 614-10350 VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 11.000 11.000
EACH 0.000 0.00
12,348.00000 11.000 135,828.00
0385 614-10351 VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) (FURNISH 1.000 1.000
ONLY)
EACH 0.000 0.00
4,642.00000 1.000 4,642.00
0390 614-10360 LUS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 44.000 44.000
EACH 0.000 0.00
2,881.00000 44.000 126,764.00
0395 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 5.000 5.000
EACH 0.000 0.00
1,013.00000 5.000 5,065.00
0395 MATERIAL ALLOWANCE SIGNAL HEAD 12-12-12 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0400 614-72856 RECESSED CONTROL CABINET 11.000 10.500
EACH 0.000 0.00
9,335.00000 10.500 98,017.50
0400 MATERIAL ALLOWANCE 0.500
EACH 0.000 0.00
3,976.00000 0.500 1,988.00
0405 614-72857 SURFACE MOUNTED CONTROL CABINET 4.000 3.000
EACH 0.000 0.00
5,398.00000 3.000 16,194.00
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PCN: 13166-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0703-269 ESTIMATE NO: 0022 16:32:20
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0410 614-80000 FLASHING BEACON 5.000 5.000
EACH 0.000 0.00
2,266.00000 5.000 11,330.00
0410 MATERIAL ALLOWANCE FLASHING BEACON 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0415 614-81010 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 2.000
EACH 0.000 0.00
24,578.00000 2.000 49,156.00
0415 MATERIAL ALLOWANCE TS POLE AND MAST ARM 0.000
EACH 0.000 0.00
7,768.00000 0.000 0.00
0420 614-84455 TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00
172.00000 4.000 688.00
0425 614-86245 CONTROLLER (TYPE 170E) 13.000 4.000
EACH 0.000 0.00
13,636.00000 4.000 54,544.00
0425 MATERIAL ALLOWANCE CONTROLLER COMPONENTS 7.000
EACH 0.000 0.00
11,590.60000 7.000 81,134.20
0425 MATERIAL ALLOWANCE CONTROLLER COMPONENTS 1.000
EACH 0.000 0.00
11,590.60000 1.000 11,590.60
0430 614-86721 WEIGH-IN-MOTION (LED) (SINGLE FACED) 1.000 0.000
EACH 0.000 0.00
222,601.00000 0.000 0.00
0430 MATERIAL ALLOWANCE WIM SIGN 1.000
EACH 0.000 0.00
161,700.04000 1.000 161,700.04
0435 614-87001 WORK STATIONS AND SOFTWARE 2.000 0.000
EACH 0.000 0.00

3,172.00000 0.000 0.00
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CAT NO0200 ROADWAY
0440 614-87006 *FIBER OPTIC TERMINATION PANEL - 6 FIBER 11.000 11.000
EACH 0.000 0.00
336.00000 11.000 3,696.00
0445 614-87012 *FIBER OPTIC TERMINATION PANEL - 12 FIBER 4.000 4.000
EACH 0.000 0.00
529.00000 4.000 2,116.00
0450 614-87015 *BUFFER TUBE FAN OUT KIT 36.000 36.000
EACH 0.000 0.00
373.00000 36.000 13,428.00
0455 614-87020 *OPTICAL TRANSCEIVER 15.000 0.000
EACH 11.000 19,327.00
1,757.00000 11.000 19,327.00
0460 614-87040 CABLE INNERDUCT (1 INCH) 30,000.000 30,000.000
LF 0.000 0.00
0.55000 30,000.000 16,500.00
0465 614-87318 MASTER COMPUTER AND SOFTWARE 1.000 0.000
LS 0.000 0.00
21,589.00000 0.000 0.00
0470 614-87407 *FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 80,000.000 61,500.000
LF 0.000 0.00
1.19000 61,500.000 73,185.00
0475 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
247,321.00000 1.000 247,321.00
0480 700-70010 F/A MINOR CONTRACT REVISIONS 162,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70020 F/A ON-THE-JOB TRAINEE 200.000 200.000
EACH 0.000 0.00
1.00000 200.000 200.00
0490 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 2,100.000
FA 0.000 0.00
1.00000 2,100.000 2,100.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0495 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70492 F/A TRAFFIC CONTROL FOR INSTALLATION 30,000.000 3,163.330
FA 0.000 0.00
1.00000 3,163.330 3,163.33
0501 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY SWITCH BOXES 1.000 1.000
LS 0.000 0.00
7,105.72000 1.000 7,105.72
0502 900-00014 ADDED ITEM (LUMP SUM)/ 45 FT MAST ARM 1.000 1.000
LS 0.000 0.00
9,771.30000 1.000 9,771.30
0503 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE INVERTER 1.000 1.000
LS 0.000 0.00
8,608.69000 1.000 8,608.69
0504 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
10,250.05000 1.000 10,250.05
0508 900-00014 ADDED ITEM (LUMP SUM)/ 24.9 KV LINE 1.000 1.000
LS 0.000 0.00
73,583.00000 1.000 73,583.00
0511 900-00014 ADDED ITEM (LUMP SUM)/ EAST PORTAL 1.000 1.000
LS 0.000 0.00
5,729.20000 1.000 5,729.20
0512 900-00007 ADDED ITEM (EACH)/ HIGHMAST CONNECTION 3.000 3.000
EACH 0.000 0.00
1,956.04000 3.000 5,868.12
0513 900-00006 ADDED ITEM (DOLLAR)/ REPAIR DAMAGED LIGHT POLES 4,385.420 4,385.420
DOL 0.000 0.00
1.00000 4,385.420 4,385.42
0514 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE OFFICE TRAILERS 9,823.010 9,823.010
DOL 0.000 0.00

1.00000 9,823.010 9,823.01
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CAT NO0200 ROADWAY
0515 900-00007 ADDED ITEM (EACH)/ ASSIST TUNNEL PERSONNEL IN PANEL 10.000 0.000
REMOVAL
EACH 10.000 9,800.00
980.00000 10.000 9,800.00
CAT 0200 CURRENT AMT $

PROJECT TOTAL CURRENT AMT $

11,320,301.35 §

107,785.47 $ 9,828,903.32

11,320,301.35 $

107,785.47 $ 9,828,903.32



